PART | - ADMINISTRATIVE

Section 1. General administrative information
Title of project

Enhance North Fork John Day River Subbasin Anadromous Fish Habitat

BPA project number: 20131
Contract renewal date (mm/yyyy): ] Multiple actions?

Business name of agency, institution or organization requesting funding
Confederated Tribes of the Umatilla Indian Reservation

Business acronym (if appropriate) CTUIR
Proposal contact person or principal investigator:
Name Gary James
Mailing Address P.O. Box 638
City, ST Zip Pendleton, OR 97801
Phone (541) 276-4109
Fax (541) 276-4348
Email address Jaburke@ucinet.com

NPPC Program M easur e Number (s) which this project addresses
7.6,7.7and 7.8

FWS/NM FS Biological Opinion Number (s) which this project addresses
Not Applicable

Other planning document r efer ences
John Day River Basin Fish Habitat Improvement Implementation Plan, pages 11, 20 and 29 (Stuart, 1988).

John Day River Subbasin Fish Habitat Enhancement Project, BPA Project # 84-21 Statement of Work,
pages 1 and 2 (Neal, 1996).

Stream Restoration Program for the North Fork Subbasin of the John Day River, pages 1, 23, 31 and 32
(OWRD, 1992).

Wy-Kan-Ush-Mi-Wa-Kish-Wit -Volume 1, pages 5B-12 through 5B-14 and VVolume 2, page 40 (CRITFC,
1995).

Short description
Increase production of indigenous wild stocks of spring chinook salmon and summer steelhead within the
North Fork of the John Day River Subbasin.

Target species

The following anadromous species. indigenous wild spring chinook salmon and summer steelhead; resident
fish (including bull trout) and wildlife will also benefit from habitat enhancements proposed under this
project.
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Section 2. Sorting and evaluation

Subbasin

North Fork of the John Day

Evaluation Process Sort

CBFWA caucus Special evaluation process | SRP project type
Mark one or more If your project fits either of these )
caucus processes, mark one or both Mark one or more categories
X Anadromous fish [ ] Multi-year (milestone-based | [] Watershed councilsmodel watersheds
[] Resident fish eval uation) [] Information dissemination
L] wildlife X] Watershed project evaluation | [] Operation & maintenance

] New construction

[] Research & monitoring

X Implementation & management
[ ] wildlife habitat acquisitions

Section 3. Relationships to other Bonneville projects

Umbrella/ sub-proposal relationships. List umbrella project first.

Project #

Project title/description

Other dependent or critically-related projects

Project #

Project title/description

Natur e of relationship

8402100

John Day River Subbasin Fish Habitat
Enhancement

Will complement project by integrating
existing on-the-ground effortsinto a
comprehensive watershed management
approach. Both projects will operate
independently, but function as part of an
interdependent program.

9137

John Day Watershed Restoration

Will complement project by integrating
existing on-the-ground effortsinto a
comprehensive watershed management
approach. Both projects will operate
independently, but function as part of an
interdependent program.

9605300

North Fork John Day River Dredge Tailings
Restoration

Will complement project by integrating
existing on-the-ground effortsinto a
comprehensive watershed management
approach. Both projects will operate
independently, but function as part of an
interdependent program.

8710001

Umatilla River Basin Anadromous Fish
Habitat Enhancement Project

Will share personnel, vehicles and
equi pment.

9604601

Walla Wadla Basin Habitat Enhancement

Will share personnd, vehicles and
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equi pment.

9608300

Grande Ronde Basin Habitat Enhancement

Will share personnel, vehicles and
equi pment.

Section 4. Objectives, tasks and schedules

Past accomplishments

Y ear

Accomplishment

Met biological objectives?

Not Applicable - "New", Proposed Project

Objectives and tasks

Obj
12,3

Objective

Task
a,b,c

Task

1 Implement habitat enhancements on a

private propertiesin the North Fork of
the John Day River Subbasin.

Pre-construction preparation:

Sub-task a.1. Prepare grant proposals and
cost-share agreements.

Sub-task a.2. Devel op easements for
proposed habitat enhancements.

Sub-task a.3. Conduct cultural/archeol ogical
surveysin proposed project areas (Section
106 Compliance).

Sub-task a.4. Complete project(s) design(s)
and layout(s).

Sub-task a.5. Salicit bids and award sub-
contracts for proposed enhancements.

Implement habitat enhancements.

Sub-task b.1. Congruct riparian corridor
fencing.

Sub-task b.2. Plant native grasses, shrubs
and treesin project areas.

Sub-task b.3. Control noxious weedsin
project aress.

Conduct post-implementation fina reviews
to insure sub-contract conformity.

2 Callect pre and post-project datato a

quantify short and long-term effects of
habitat enhancementsin the North Fork
of the John Day Subbasin.

Conduct habitat surveysin proposed habitat
enhancement areas.

Conduct biological inventories within
proposed and exigting habitat enhancement
project areas to determine anadromous fish
abundance.

Establish photo point and stream channel
transects to measure changesin channel
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morphology and vegetative response.

Sample aquatic macroinvertebrate
poulations to document response to habitat
enhancements.

Deploy thermographs and obtain  June
through September stream temperature data.

Continue watershed planning, scoping
and education processes to identify
impacts, attain local solutionsto
detrimental land use practices, and
promote support of habitat enhancement

Provide oral presentations, workshops,
tours, scoping meetings and other
community outreach efforts to landowners,
school groups, special interest groups and
agency personnel.

measures in the North Fork John Day
River Subbasin.

b Produce educational materialsfor display
and public digribution.

Objective schedules and costs

Start date End date | Measureablebiological FY 2000
Obj # | mmlyyyy mm/yyyy | objective(s) Milestone Cost %
1 2/2000 1/2001 salmonid and increased annual 80.00%
macroinvertebrate utilization | salmonid and
in enhancement areas macroinvertebrate
utilization trends
1 2/2000 1/2001 native plant species increased annual
abundance and survival native vegetation
recovery trends
1 2/2000 1/2001 streambank stability increased annual
streambank
stabilization trends
1 2/2000 1/2001 solar input into stream decreased annual
channel riparian solar input
trends
1 2/2000 1/2001 stream channel morphol ogy decreased annual
channel width to
depth ratio trends
2 2/2000 1/2001 N/A 8.00%
3 2/2000 1/2001 N/A 12.00%
Total 100.00%

Schedule constraints

Possi ble constraints may include delays in securing conservation easements due to longer than anticipated

negoti ations with landowners.

Completion date
Not Applicable
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Section 5. Budget
FY 99 project budget (BPA obligated):  $0

FY2000 budget by line item

% of
[tem Note total FY 2000
Personnel %23 47,500
Fringe benefits %6 13,300
Supplies, materials, non- %27 55,000
expendabl e property
Operations & maintenance Not Applicable - New Project Proposal. %0
Capitd acquisitions or %0
improvements (e.g. land,
buildings, major equip.)
NEPA costs %0
Construction-related support %0
PIT tags # of tags: %0
Travel %4 7740
Indirect costs %20 42,004
Subcontractor Fence construction, noxious weed control, %19 40,000
and tree planting
Subcontractor %0
Other %0
TOTAL BPA FY2000 BUDGET REQUEST $205,544
Cost sharing
% total project
Organization Item or serviceprovided cost (incl. BPA) Amount ($)
CTUIR Partial salary for Fisheries Program %21 $55,106
Manager, Project Leader, Habitat
Technician, Office Manager and
Secretary
BIA Training and Per Diem %0 $600
%0
%0
%0
%0
%0
Total project cost (including BPA portion) $261,250
Outyear costs
FY 2001 FYQ02 FYQ03 FY04
Total budget $210,000 $215,000 $220,000 $225,000

Section 6. References
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Water shed?
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PART Il - NARRATIVE

Section 7. Abstract

Funds are being sought to improve anadromous salmonid habitat on private lands, provide educational
outreach opportunities and monitor habitat enhancementsin the North Fork of the John Day Subbasin.
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The project goal isto protect and enhance habitat for improved natura production of indigenous, wild
spring chinook salmon and summer steelhead in the John Day River Basin. Project objectivesinclude
public scoping and education, implementation of habitat enhancements, and monitoring habitat
improvements.

Thisproject is consistent with NPPC Measure Numbers 7.6, 7.7 and 7.8. The project entails coordinated,
cooperative effortsto protect and improve anadromous fisheries habitat on a comprehensive watershed
management basis. Improved habitat quality will provide increased juvenile and adult freshwater survival
and result in greater offspring out-migration.

Habitat limiting factors have been identified by the tribes and agencies in various documents over the past
15 years. Thisinformation will be relied upon to assist the project with prioritization of habitat needs. The
CTUIR will implement passive, natural recovery processes in combination with intensive native
revegetation efforts to restore anadromous fish habitat on private landsin the North Fork of the John Day
River Subbasin.

Short-term (three to five years) project effects shall include native plant community recovery, increased
stream bank stability, and increased stream channel shading. Long-term (25 to 100 years) project effects
shall include changesin hydrological features, vegetation succession, channel narrowing, cooler stream
temperatures, reduced sediment input, increased wood recruitment, grester riparian and in-stream habitat
diversity, and increased bird, mammal, macroinvertebrate and salmonid populations.

Pre and post-project monitoring shall include: (1) stream channd  transect measurements, (2) summer (with
foilage) and fall (without foilage) photo documentation, (3) modified Hankin and Reeves physical surveys,
(4) summer and fall macroinvertebrate sampling, (5) biological sampling, and (6) stream temperature
monitoring. Project success will be evaluated by changesin: (1) channel width to depth ratios, (2)
vegetative response, (3) riparian solar input, (4) poal to riffle ratios, (5) macroinvertebrate and salmonid
abundance and diversity, and (6) stream temperatures.

Section 8. Project description

a. Technical and/or scientific background

The John Day River Basin supports the largest remaining, exclusively wild runs of spring chinook salmon

and summer steelhead in northeast Oregon (Stuart and Williams, 1988). The North Fork of the John Day

Basin supports 70 percent of the distribution of adult spring chinook salmon and 43 percent of the adult

steelhead within the John Day Drainage (Sanchez and others, 1988). The goal of the proposed project isto

protect and enhance habitat for improved natural production of indigenous, wild spring chinook and

summer geelhead in the John Day River Basin. The proposed project is consistent with current Columbia

River Basin comprehensive watershed management approaches and Sections 7.6 — 7.8 of the Northwest
Power Planning Council's (NPPC) Columbia River Basin Fish and Wildlife Program. Project functions
shall include identification of watershed impacts, creation of solutions to land use problems, prioritization
and implementation of habitat improvements, providing and participating in educational outreach
activities, and monitoring short and long-term effects of habitat enhancements.

Factors limiting anadromous fisheries habitat in the John Day River Basin include low summer flows, high
summer and low winter water temperatures, high spring flows, depressed beaver populations, accelerated
streambank erosion, excessive stream sedimentation and reduced instream cover (CRITFC, 1995). These
impacts are the result of historical and current land management practices including placer mining,
livestock overgrazing, irrigation withdrawals, land clearing, road building, logging and stream
channelization (Stuart and Williams, 1988). Riparian habitat degradation is the most serious habitat
problem in the John Day River Basin with approximately 660 degraded stream miles (CRITFC, 1995).
Approximately 261.5 (39 percent) of these impacted stream miles were previously identified within the
North Fork of the John Day Subbasin (James, 1984). The Umatilla National Forest has addressed
approximately 72.5 miles of the degraded stream reaches in the upper North Fork of the John Day
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Subbasin through construction of riparian corridor fencing and ongoing removal of minetailings (Sanchez,
pers. comm.). The Oregon Department of Fish and Wildlife (ODFW) have implemented several habitat
enhancement projects within the North Fork Subbasin, including fencing eleven miles of stream on
Cottonwood and Fox Creeks, construction of a fish ladder on Fivemile Creek (providing access to 25 miles
of previously unavail able spawning habitat), and more recently fencing two miles of upper Camas Creek
(Neal, pers. comm.).

Spring chinook currently spawn on the North Fork of the John Day River from the confluence of Cabin
Creek (RM 28) to the confluence of Baldy Creek (RM 106) and in tributary areas including the Granite,
Camas and Desolation Creek Drainages (Olsen and others, 1992). Summer steelhead are distributed
throughout most of the John Day River Basin (Olsen and others, 1992). ODFW have stated that the highest
priority streams for habitat improvements on private lands within the North Fork of the John Day Subbasin
include 11 stream miles on Desolation Creek (Park Creek to mouth) and 24 miles on Camas and Owens
Creeks (4 cornersto Owens Creek on Camas Creek and downstream of the Umatilla National Forest
Boundary on Owens Creek) (Stuart and Williams, 1988 and Neal, pers. comm.). The NPPC (1990) have
also indicated that Camas, lower Desolation and Owens Creeks need riparian improvements. According to
the Oregon Water Resources Department (OWRD), enhancement of riparian areas and associated bank
storage could contribute to the greatest increase in streamflows (OWRD, 1992). Combined with watershed
improvements and beaver dams, enhanced riparian areas could cause streams which are currently
intermittent in their headwaters to become perennial. OWRD further states that cumulative effects of
improvementsin tributary areas could increase flows in the North Fork by as much as 35 cfs.

Asindicated previously, much habitat restoration work has been completed and continuesto be
implemented on Umatilla National Forest Lands within the upper North Fork Subbasin. While ODFW has
addressed a considerable portion (64 stream miles) of deficient stream habitat on private lands within the
lower North Fork of the John Day River Subbasin, Middle Fork of the John Day River Subbasin and the
mainstem John Day River, very little effort (two miles of enhancement) has been directed at private lands
within the upper North Fork Subbasin. According to Jeff Neal, ODFW Habitat Biologist (Neal, pers.
comm.), ODFW considers the upper North Fork Subbasin to be a high priority, but logistical constraints
(i.e. an average driving distance of two hours from ODFW'’s John Day Office) restrict the agency from
seeking landowner agreements in this remote area.

Currently, there is a need to launch an anadromous habitat restoration project in the upper North Fork of
the John Day River Subbasin to address habitat deficiencies on private lands. According to OWRD (1992),
long-term BPA agreements with landowners for fencing of riparian corridors is just beginning to receive
emphasis in the North Fork Subbasin, and landowners have expressed interest. The proposed project will
complement existing restoration efforts in the John Day River Basin, including ODFW'’s John Day River
Subbasin Fish Habitat Enhancement Project (BPA Project # 8402100), the Umatilla National Forest’s
North Fork John Day River Dredge Tailings Restoration Project (BPA Project # 9605300), and the
Confederated Tribes of the Warm Springs Indian Reservation’s (CTWSR) John Day Watershed Restoration
Project (BPA Project # 9137). The project will function as part of an interdependent program by integrating
existing on-the-ground efforts into a comprehensive watershed management approach.

The CTUIR are proposing to implement habitat enhancements on tributary areas in the upper North Fork of
the John Day River Subbasin, including private lands in the Camas and Desolation Creek Drainages. The
project will attempt to implement passive, natural recovery approaches (riparian corridor fencing) in
combination with intensive native revegetation efforts to restore anadromous fish habitat in the upper
subbasin. ODFW implemented a fencing project on a North Fork Subbasin tributary, Fox Creek, in 1985.
After six years of livestock exclusion, sedges and grasses became re-established resulting in: (1) largely
stabilized streambanks, (2) channel narrowing by causing sediment deposition, (3) small floodplain
development within previously incised channels, and (4) the extent of ecosystem recovery was impressive
(Beschta and others, 1991). Specific project locations will be based upon landowner cooperation, and
possession of funds to seek and secure landowner agreements. Proposed enhancements shall include
construction of eight to twelve miles of riparian corridor fencing and revegetation of four to six miles of
stream corridor.
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b. Rationale and significance to Regional Programs

The project is consistent with the NPPC’s Columbia River Basin Fish and Wildlife Program, Sections 7.6 —

7.8. This project will further the goals set forth in the 1994 FWP by: (1) protecting existing high quality
habitat through local coordination and cooperation, (2) promoting watershed and resource management and
protection through public outreach and educational efforts, (3) prioritizing actions that maximize the

desired result per dollar spent, (4) coordinating data collection, analysis and reporting, and adaptive
management to monitor progress in achieving compliance with the Council’'s habitat objectives, (5)
managing riparian and floodplain areas to promote the protection and re-establishment of natural ecological
functions and, thereby, protect and improve salmon and steelhead habitat, (6) developing and maintaining
local and regional watershed approaches on Tribal ceded lands, (7) encouraging land management activities
that maintain the quantity and quality of existing salmon and steelhead habitat, (8) initiating recovery
actions where water quality or land management objectives for fish habitat are not being met, (9 improving
livestock management by developing, updating and implementing livestock management plans, (10)
implementing riparian easements of sufficient width to improve and maintain salmon and steelhead
production in privately owned riparian areas and adjacent lands, and (11) seeking cost-share and
encouraging the investment of volunteers.

The proposed project is in place, in kind.
C. Relationshipsto other projects

The proposed project will be integrated with existing habitat enhancement efforts occuring elsewhere in the
John Day River Basin. This project will implement improvements on private lands in the upper North Fork
John Day River Subbasin. The Umatilla National Forest is currently implementing a mine dredge tailing
removal project (BPA # 96-05-300) upstream on forest lands in the upper North Fork Subbasin. ODFW and
CTWSR are implementing fencing projects on private properties in other areas of the John Day River Basin
(BPA #'s 84-02-100 and 9137). Integration of existing on-the-ground efforts with proposed efforts will
provide a more comprehensive watershed management approach in the John Day River Basin. The project
will also share personnel, vehicles and field equipment with the BPA funded Umatilla River Basin
Anadromous Fish habitat Enhancement Project (#87-100-01), Walla Walla Basin Habitat Enhancement
Project (#96-046-01) and the Grande Ronde Basin Habitat Enhancement Project (#96-083-00).

This project is relevant and complementary to the projects indicated above in that it addresses critical
protection and restoration of habitat necessary for survival of salmonid fishes in the basin. In the absence
of habitat enhancement, all other components will fail. On a broader scale, elevation of John Day River
Basin juvenile outmigration numbers through habitat improvements will assist with accomplishing
Columbia Basin adult escapement goals. Anadromous fish throughout the Columbia Basin are dependent
on availabilty of quality habitat during all phases of their life cycles. Habitat issues in Columbia Basin
subwatersheds must be addressed, so that adequate rearing and spawning habitat is available for
continued natural propagation.

The project requires interaction with local, state, federal and tribal interests. In-stream enhancements
require fill and removal permits from the Oregon Division of State LaD@s() and U.S. Army Corps of

Engineers (COE). This project often coordinates with NRCS and the Umatilla County Farm Service
Agency (FSA) to seek local support and assistance in developing cooperative, remedial land use measures.

d. Project history (for ongoing projects)
Not Applicable - “New Project”

e Proposal objectives
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Objective 1. Implement and maintain habitat enhancement projects in the North Fork of the John Day River
Subbasin.

Products derived from Objective 1.:
(D) Long-term conservation easements - approximately three to four agreementswill be secured on
private lands |ocated within tributaries in the Camas and Desolation Creek Subbasins.
()] Cost-share funds — approximately $55,706.00 in cost-share has been secured (see Section 5.

Budget for more detail); grant applications (Governor’'s Watershed Enhancement Board [GWEB],
USFWS Partners’ for Wildlife, etc.) will also be completed to seek additional cost-share
opportunities.

3) Pedestrian surveys and reports - will be completed for proposed construction projects by CTUIR
Cultural Resources Staff (Section 106 Compliance).

4) Subcontracts — will be developed and awarded to the lowest bidder for noxious weed control,
fence construction and tree planting.

(5) Fence construction — approximately eight to twelve stream miles of riparian corridor fencing will
be constructed in new project areas.

(6) Vegetation — approximately 1,000 pounds of native grasses will be seeded and 20,000 indigenous
trees planted in new enhancement areas.

(7 Noxious weed treatment — noxious weeds as indicated on Umatilla County’'s Noxious A Weed

List will be controlled in stream corridor areas.

Objective 2. Collect pre and post-project data to identify habitat limiting factors and to quantify short and
long-term effects of habitat enhancements in the North Fork of the John Day River Subbasin.

Products derived from Objective 2:

Q Habitat survey data, biological inventory data, photo point data, stream channel transect data,
aquatic macroinvertebrate data and stream temperature data - information will be collected,
compiled and discussed in annual BPA Reports.

Objective 3. Continue watershed planning, scoping and education processes by identifying problems and
developing creative solutions to land use problems impacting fisheries habitat in the North Fork of the John
Day River Subbasin.

Products derived from Objective 3:

Q Public tours, workshops, presentations and meetings — local outreach efforts will be conducted.
2) Educational materials — hand-outs, brochures, etc. will be produced and provided to the public to
promote watershed and habitat education efforts.

f. M ethods

) Easements are developed internally by CTUIR Fisheries Staff and Tribal Attorneys. Riparian
corridor widths, length of agreement, number of livestock watering gaps and other terms are
negotiated with the landowner(s).

2) Cost-share funds are generally secured by CTUIR completing grant applications (USFWS,
GWERB, etc.) and competing with other grant applicants. Funds from CTUIR and BIA have
already been obligated.

3) CTUIR’s Cultural Resources Staff conduct file and literature searches, pedestrian surveys and/or
archeological excavations in proposed habitat enhancement areas to determine if cultural resources
potentially eligible for inclusion to the National Register of Historic Places are present on the site.
Final reports documenting their findings are prepared and submitted to the State Historic
Preservation Office. All cultural clearances are obtained in compliance with Section 106 of the
National Historic Preservation Act.
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4)

©)

(6)

)

)

(9)

(10)

(11)

(12)

Letters are mailed to perspective contractors, requesting participation in pre-bid tours and

submission of bids. A subcontract is awarded and notice to proceed issued to the contractor with

the lowest bid.

Both, smooth-wire high tensile fencing and barbed wire fencing will be constructed to restrict

livestock from riparian corridors. The use of high tensile fencing has proven to be most effective

when livestock are distributed over avast area (open range) and where tree blowdown is frequent.
Thistype of fencing has a bresking strength and stretching point nearly twice that of barbed wire

(Reeve, 1988), and the fluidity of the fence allows the shock of impact to spread throughout the

entire fence length and prevent wildlife entanglement. Due to extremely low maintenance, high

tensile fenceis very cost-effective. Barbed wire fencing is useful when livestock pressureis

significant. Barbed wire fencing has been reserved for open country (few trees) with large

numbers of cattlein confined pastures.

Native grass mixes will be devel oped by Grassland West Seed Company based upon historical

vegetation, soil types and project elevation. Grasses will be seeded with aharrow or broadcast

seeder. Indigenous trees and shrubs will be planted as cuttings, bareroot stock or tubelings.

Bareroot and tubeling trees will be subbasin specific trees produced from seed or cuttings

(obtained from proposed project sites) at the CTUIR Native Plant Nursery. Similar effortsin the
neighboring Umatilla Basin have reestablished native grasses at arate of 50 percent or greater, and
nursery-produced trees have exhibited survival rates greater than 70 percent. Use of subbasin

specific trees will aleviate concernsregarding gene pool contamination of existing native plant
communities.

Umatilla County Level “A” NoxioudVeeds growing within project areas will be chemically

treated three times a year by Umatilla County Weed Control. CTUIR project personnel will treat
other weeds, competing with native revegetation efforts, by burning and with chemical
applications as needed.

Photo points will be established in project areas. All photos will be taken with a 35mm camera and
standard 50mm lens. Photos will be taken before project implementation and in the spring and fall
of each year after project implementation. A photo point binder containing 35mm slides of
riparian recovery will be maintained at the CTUIR Fisheries Office. Photo points generally
indicate an upward trend in vegetative recovery, stream bank stability and cover.

Aquatic macroinvertebrate surveys are an important tool in describing the condition and relative
health of the aquatic ecosystem. As a food source they are essential to the growth and production
of fish and, because of their strict habitat requirements are very useful as indicators of changes in
aquatic habitat (USDA, Forest Service, 1985). The project wil utilize site-specific
macroinvertebrate data to assist in assessment and improvement of aquatic habitat and water
quality within a given stream reach. Macroinvertebrates will be sampled with a Winget-Modified
Surber Net in riffles in early summer and early fall each year. Sampling methodology developed
by the U.S. Forest Service — Intermountain Region Wildlife Management will be utilized to
sample macroinvertbrates. Methods are described in detail in Chapter 5 of the Fisheries Habitat
Surveys Handboolpublication #R-4 F5H 2609.23). Macroinvertebrate samples and field support
data will be sent to Dr. Fred Magnum at the U.S. Forest Service Aquatic Ecosystem Lab in Provo,
Utah for identification and analysis. Data analysis indices shall include: richness, abundance, EPT
indices, diversity indices, USFS Biotic Condition Index, modified Hilsenhoff Biotic Index,

relative taxon pollution tolerance and voltinism. Data summaries will be included in annual
reports.

Summer stream temperatures will be monitored with Ryan Tempmentors and Ryan 2000
thermographs. Thermographs will collect June through September maximum, minimum and
average temperature readings each hour. Temperature data is useful in determining benefits and
effects of riparian enhancements.

Local outreach efforts(scoping meetings, workshops, tours and presentations) will seek public
input, address landowner concerns and provide watershed education opprtunities.

Educational materials, such as hand-outs and pamplets, will be produced and distributed to the
public to promote watershed and habitat restoration and protection efforts.

Facilities and equipment
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Specialized equipment required to implement specific habitat enhancementswill be requested under

construction contract agreements with subcontractors. A printer was previoudy purchased under BPA

Project Number 87-100-01 to perform duties indicated under that project’s statement of work. Pickup
trucks to perform field duties and attend meetings external to the office will be leased from General
Services Administration (GSA) with BPA and BIA funds. Computers and office space are currently funded
with CTUIR and BIA funding. The project will purchase field equipment, non-capital equipment and office
supplies on an annual basis as needed. All other major facilities and equipment currently available will
satisfy project needs.

h. Budget

Personnel * funded under this project will include:
Fisheries Project Leader — 6 months

Fish Habitat Lead Technician — 6 months
Cultural Technician — 1 month

* Cost-share funds will be provided by CTUIR to cover additional personnel services.

Supplies, materials, non-expendable property funded under this project will include:
Construction materials — trees, grass seed and fencing

Field materials — tools, waders, field gear, sampling equipment, etc.

Lab fees — analysis of macroinvertebrate samples

Repairs and maintenance — repair and maintain BPA property

Office supplies — paper, pens, etc.

Duplication/printing — photo processing, photo copies, color copies, etc.

Public Education Materials — photo enlargement, lamination, display materials
Non-capital Equipment — thermographs, electrical tools, etc.

Travel expenses funded under this project include:

Vehicles — monthly lease of GSA vehicles

Mileage — fuel expenses

Vehicle Insurance

Per Diem** — personnel travel reimbursement

Training** — personnel participation at workshops, meetings, etc.

** Cost-share funds will be provided by the BIA to cover additional per diem and training expenses.

Subcontract work funded under this project will include:

Fence construction — construction of riparian corridor fencing

Noxious weed control — chemical treatment of noxious weeds in enhancement areas
Tree planting — planting cuttings, bareroot trees and tublings in project areas

Section 9. Key personnel

Project Leader: R. Todd Shaw

Education: Lake Superior State University
Bachelor of Science Degree, Decemb@88
Major: Fisheries and Wildlife Management
Minor I: Chemistry
Minor II: Conservation Law Enforcement
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Hocking Technical College

Associate of Applied Science Degree, June 1983
Major: Fisheries and Wildlife

Certificate I: Fisheries Management

Certificate I1: Nature Interpretation

Current Employer: Confederated Tribes of the Umatilla Indian Reservation (CTUIR)

Current Responsihilities: Administer Umatilla River Basin Anadromous Fish Habitat Enhancement Project
(BPA Project Number 87-100-01). Devel op, negotiate and secure riparian easements. Prepare quarterly and
annual reports, work plans, budgets, BPA funding proposals, purchase requisitions, and fence construction,
operated equipment, tree planting and weed control subcontracts. Pursue cost-share funds and complete
grant applications. Prepare fill and removal permit applications. Summarize pre and post-project
monitoring data. Supervise, train and direct habitat technicians, seasonal employees and volunteersin
maintaining, monitoring and implementing habitat improvements. Serve as tribal spokesperson for habitat
conservation and restoration issues at internal and interagency meetings. Prepare and review
correspondence related to local, tribal, state and federal environmental regulations. Provide toursand ora
presentations to various interest groups to promote habitat protection and restoration. Prepare educational
materials and provide outreach efforts to the public, school groups, education service districts, etc. Prepare
news articles and releases for tribal and local news media. Conduct and facilitate scoping meetings with
land owners and agencies to identify and address land use practices detrimental to salmonid production.
Investigate, review and comment on proposed timber sales, range management plans, environmental
assessments and impact statements, Tribal Stream Zone Alteration Permit Applications, and COE and
ODSL Joint Permit (404 Fill and Removal) Applications.

Recent Previous Employment:

March 1992 — January 1993, Biological Fisheries Technician, U.S. Fish and Wildlife Service,
Contaminants Section — Yankton Field Research Station, Yankton, SD.

May 1990 — [2cemberl991, Experimental Biological Aide, Oregon Department of Fish and Wildlife,
Bend and Seaside, OR.

June 1988 — September 1989, Fisheries Aide, Indiana Department of Natural Resources, Avoca, IN.

September 1987 - May 1988, Coldwater Hatchery Internship, Lake Superior State University Aquatics Lab,
Sault Sainte Marie, Ml.

June 1987 — August 1987, Fisheries Aide, U.S. Forest Service, Tongass National Forest, Hoonah, AK.

April 1983 — June 1983, Coolwater Hatchery Internship, Ohio Division of Wildlife, Hebron State Fish
Hatchery, Hebron, OH.

Expertise:

Eleven years of fisheries experience including: propagating saugeye, arctic grayling, Kamloops rainbow
trout, and atlantic salmon; stream channel typing and habitat classification; designing and implementing
habitat enhancements in anadromous drainages; conducting salmon escapement surveys; conducting
biological stream surveys; sampling warmwater fisheries populations in large impoundments; conducting
fisheries harvest, mortality and survival studies; assisting with acute toxicity studies to assess fish
exposures to trace elements; and performance of current responsibilities as indicated above.

Five Relevant Publications or Job Completions:
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1993 through 1997 Umatilla River Basin Anadromous Fish Habitat Enhancement Project Annual
Reports (published by BPA).

Planned and directed implementation of stream bank stabilization project on lower Meacham
Creek in the upper Umatilla Basin.

Coordinated planting of over 8,000 native treesin Umatilla Basin habitat enhancement project
aress.

Awarded 1,997 yard fence construction contract for construction of riparian corridor fencing in the
Squaw Creek and upper Umatilla River drainages.

Provided presentations to fifh and sixth grade students at the Umatilla-Morrow County Education
Service District's Watershed Field Day.

Section 10. Information/technology transfer

Project reports will be produced quarterly and annually. Project personnel will provide oral presentations
and field tours throughout the year to demonstrate accomplishments, provide educational opportunities and
solicit additional landowner participation. Project personnel will also speak at public forums (local
workshops, agency meetings, etc.).

All entities involved in stream habitat alterations (project implementors and regulatory agencies) will
conduct pre and post-project tours bi-annually to make recommendations and assess project successes and

failures.

Congratulations!
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